COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 31/ 2011

ESTI MATE SUMVARY 13: 23: 40
CONTI D C17667 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 17667- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 106.0 DAYS TI VE ALLOW 155 WORK DAYS
US 40/ 287 HUGO EAST PHASE | | PERCENT TIME:  68.39 ORI G TI VE ALLOW 180 WORK DAYS
PRQJECT NO NHO405- 034
US 40/ 287 HUGO EAST PHASE | |
NAME OF ROAD: 040H
PRQJECT COUNTI ES: LI NCOLN
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PER OD ENDI NG 10/ 25/ 2011 DATE TI ME STARTED 04/ 27/ 2011
6374 S. RACINE Cl RCLE DATE LET 03/ 31/ 2011 DATE WORK BEGAN  05/31/2011
DATE AWARDED 04/ 07/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 27/ 2011 DATE ACCEPTED
CENTENNI AL CcO 80111 303/ 688- 6611 DATE NOTI CE TO PROCEED 04/ 27/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 5,094, 719. 26 PARTI Ol PATI NG $ 3,723,212.37 $ 2,253,671. 25
AWARD PRQIECT AMT: $ 5,663, 467.30 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 62.11% TOTAL EARNI NGS 3,723,212.37 2,253,671.25
FUNDS AVAI LABLE: $  2,271,506.89 STOCKPI LED MATERI ALS 82,237.19 -270,911. 20
GROSS EARNI NGS 3, 805, 449. 56 1,982, 760. 05
TOTAL CLAI VB $ 0. 00 RETAI NAGE -84,952.01 - 48, 365. 78
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,720, 497. 55 1,934, 394. 27
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,720, 497. 55 1,934, 394. 27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,934, 394. 27

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17667

PCN: 17667-BI D
PRQJECT:! NH0405- 034
REF | TEM

NO. NO.

CAT NO0200 ROADWAY

0005 202-00002

0010 202-00037 *Renoval of

0015 202-00090 *Renoval of

0020 202-00204

0021 202- 00210
Type |

0025 202-00220 *Renoval of

0030 202-00240

*Renoval of

0035 202-00250

*Renoval of

0040 202-00425

*Renoval of

0045 202-00810

*Renoval of

0050 202-01000 *Renoval of

Renoval of Structure (Special)

End Section

Del i neat or

*Renoval of Curb, Gutter and Sidewal k

Renoval of Concrete Pavenent CO#6 -

Asphal t Mat

Asphal t Mat (Pl ani ng)

Pavenent Mar ki ng

Bridge Railing

G ound Sign

Fence

Proj ect Extension

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT

QUANTI TY/
UNITS

UNT PRI CE

1. 000

500. 00000

15. 000

150. 00000

40. 000

5. 00000

178. 000
LF
9. 00000

261. 000
SY
30. 00000

3, 028. 000
SY
3. 95000

6, 795. 000
SY
8. 00000

7,000. 000
SF
0. 60000

170. 000
LF
5. 00000

24.000

75. 00000

40, 732. 000
LF
0. 35000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

36. 000
4.000
40. 000

0. 000
178. 000
178. 000

0. 000
261. 000
261. 000

1, 685. 000
1, 343. 000
3, 028. 000

4,215. 000
2,580. 000
6, 795. 000

0. 000
0. 000
0. 000

85. 000
85. 000
170. 000

20. 000
2.000
22.000

39, 371. 000
215. 000
39, 586. 000

Page 2
ESTI MATE RUN 10/ 31/ 2011

13:23: 40
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
20. 00
200. 00
1, 602. 00
1, 602. 00
7, 830. 00
7, 830. 00
5, 304. 85
11, 960. 60
20, 640. 00
54, 360. 00
0. 00
0. 00
425. 00
850. 00
150. 00
1, 650. 00
75. 25
13, 855. 10



CONTI D C17667 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17667-BI D ESTI MATE RUN 10/ 31/ 2011
PRQIECT: NHO405- 034 ESTI MATE NO 0006 13: 23: 40
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 202-01130 *Renoval of Cuardrail Type 3 360. 000 180. 000
LF 180. 000 540. 00
3. 00000 360. 000 1, 080. 00
0060 202- 01300 Renoval of End Anchorage 4.000 2.000
EACH 2.000 510. 00
255. 00000 4.000 1, 020. 00
0061 203-00062 Enb Matl (CQIP) (Spec) OO#8 Subgrade Stabilization 5, 736. 000 3,721. 000
cY 2,015. 000 25, 086. 75
12. 45000 5, 736. 000 71, 413. 20
0065 202-04100 Abandon Vel | 1. 000 0. 000
EACH 0. 000 0.00
2, 250. 00000 0. 000 0. 00
0070 202-05150 *Sandbl ast i ng 26, 000. 000 0. 000
SF 0. 000 0. 00
0. 60000 0. 000 0.00
0075 202-07000 Obliterate A d Road 1. 000 0. 000
LS 0. 000 0. 00
7,976. 40000 0. 000 0. 00
0080 203- 00060 Enbanknent Material (Conplete In Place) 61, 695. 000 31, 261. 000
cY 24,917. 000 165, 698. 05
6. 65000 56, 178. 000 373,583. 70
0085 203-00100 Muck Excavation 5, 846. 000 3,721.000
cY 2,125. 000 17,743.75
8. 35000 5, 846. 000 48, 814. 10
0090 203-01500 Bl adi ng 75. 000 8. 000
HOUR 20. 000 1, 700. 00
85. 00000 28. 000 2,380. 00
0095 203-01590 Front End Loader (Rubber Tire) 30. 000 10. 000
HOUR 12. 000 900. 00
75. 00000 22.000 1, 650. 00
0100 203-01597 *Pot hol i ng 10. 000 6. 000
HOUR 0. 000 0.00

270. 00000 6. 000 1, 620. 00



CONTI D C17667 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17667-BI D ESTI MATE RUN 10/ 31/ 2011
PRQIECT: NHO405- 034 ESTI MATE NO 0006 13: 23: 40
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 206- 00065 *Structure Backfill (FlowFill) 1.500 1.000
Cy 0. 000 0.00
250. 00000 1.000 250. 00
0110 208-00002 *Erosion Log (12 Inch) 2,100. 000 1, 230. 000
LF 0. 000 0. 00
3.50000 1, 230. 000 4, 305. 00
0115 208- 00009 *Erosion Log (20 Inch) 4, 840. 000 4, 010. 000
LF 140. 000 805. 00
5. 75000 4, 150. 000 23, 862. 50
0115 MATERI AL ALLOMANCE 20" Erosion Logs 0. 000
LF 0. 000 0. 00
3. 15000 0. 000 0. 00
0115 MATERI AL ALLOWANCE 20" Erosion Logs 0. 000
LF 0. 000 0. 00
3.15000 0. 000 0. 00
0120 208- 00034 *Gravel Bag 80. 000 0. 000
LF 80. 000 220. 00
2. 75000 80. 000 220. 00
0125 208- 00045 *Concrete Washout Structure 2. 000 1.000
EACH 0. 000 0. 00
850. 00000 1.000 850. 00
0130 208-00070 Vehi cl e Tracki ng Pad 2.000 1. 000
EACH 0. 000 0. 00
3, 100. 00000 1.000 3,100. 00
0135 208-00103 Renoval and Di sposal of Sedinment (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0140 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0145 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00

70. 00000 0. 000 0. 00



CONTI D C17667 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCON: 17667-BI D ESTI MATE RUN 10/ 31/ 2011
PRQJECT: NH0405- 034 ESTI MATE NO 0006 13:23: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0150 208- 00205 Erosi on Control Supervisor 600. 000 266. 000
HOUR 92. 000 4, 600. 00
50. 00000 358. 000 17, 900. 00
0151 210- 00810 Reset Ground Sign CO#6 Project Extension Type Il 4.000 0. 000
EACH 2.000 500. 00
250. 00000 2.000 500. 00
0155 212-00006 *Seeding (Native) 33. 000 1.370
ACRE 0. 000 0. 00
480. 00000 1.370 657. 60
0160 212-00032 *Soi | Condi tioning 33. 000 2.060
ACRE 0. 000 0. 00
1, 286. 00000 2.060 2,649. 16
0165 213-00004 *Mul ching (Weed Free Straw) 34.110 34.110
ACRE 0. 000 0. 00
420. 00000 34.110 14, 326. 20
0165 MATERI AL ALLOMNCE Mul chi ng (Weed- Free Straw) 0. 000
ACRE 0. 000 0. 00
169. 73000 0. 000 0. 00
0165 MATERI AL ALLOMNCE Ml chi ng (Weed- Free Straw) 0. 000
ACRE 0. 000 0. 00
169. 73000 0. 000 0. 00
0170 213-00012 *Spray-on Mul ch Bl anket 35. 000 1.610
ACRE 3. 080 10, 102. 40
3, 280. 00000 4.690 15, 383. 20
0175 213-00061  *Mul ch Tackifier 4,700. 000 4, 700. 000
LB 0. 000 0. 00
2.00000 4, 700. 000 9, 400. 00
0180 216- 00201 *Soi | Retention Blanket (Straw Coconut) 0. 000 0. 000
SY 0. 000 0. 00
2. 05000 0. 000 0.00
0185 304- 09000 Aggregate Base Course (Special) 4, 600. 000 0. 000
CcY 4, 352. 000 50, 918. 40
11. 70000 4, 352. 000 50, 918. 40



CONTI D C17667 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCON: 17667-BI D ESTI MATE RUN 10/ 31/ 2011
PRQJECT: NH0405- 034 ESTI MATE NO 0006 13:23: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0190 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 15. 140 15. 140
TON 0. 000 0. 00
90. 90000 15. 140 1, 376. 23
0195 403-34841 *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 1, 253. 030 1, 253. 030
TON 0. 000 0. 00
99. 40000 1, 253. 030 124,551. 18
0200 411-10255 *Emul sified Asphalt (Sl ow Setting) 1, 379. 000 688. 000
GAL 0. 000 0. 00
3. 85000 688. 000 2,648. 80
0205 412-01075 *Concrete Paverment (10-3/4 Inch) 94, 493. 000 0. 000
SY 48, 252. 000 1, 556, 127. 00
32. 25000 48, 252. 000 1, 556, 127. 00
0205 MATERI AL ALLOMNCE Wshed Concrete Sand 69, 715. 995
SY -48, 251. 998 -54,331. 75
1.12600 21, 463. 997 24,168. 46
0205 MATERI AL ALLOMNCE Wshed Concrete Sand 24, 776. 998
SY 0. 000 0. 00
1.12600 24,776. 998 27,898. 90
0205 MATERI AL ALLOMNCE #4 Coarse Aggregate 35, 220. 997
SY - 35, 220. 997 -55,437. 85
1. 57400 0. 000 0.00
0205 MATERI AL ALLOMNCE #57 Coarse Aggregat e 14, 176. 998
SY -14,176. 998 -42,360. 87
2.98800 0. 000 0.00
0205 MATERI AL ALLOMNCE #57 Coarse Aggregate 44,171,998
SY - 34, 075. 000 -101, 816. 10
2.98800 10, 096. 998 30, 169. 83
0205 MATERI AL ALLOMANCE Hol ci m 1157GUJ Cenent 2,203. 000
SY -2,203.000 -11, 675. 90
5. 30000 0. 000 0. 00
0205 MATERI AL ALLOMNCE Boral O . F Ash 14, 855. 983
SY - 14, 855. 983 -5,288.73
0. 35600 0. 000 0. 00



CONTI D C17667 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 17667- Bl D ESTI MATE RUN 10/ 31/ 2011
PRQJECT: NH0405- 034 ESTI MATE NO 0006 13:23:40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0206 412-01050 Concrete Pavenent (10-1/2 Inch) CO#6 Project Extension 1,011. 000 0. 000
Type 11
yp SY 1, 011. 000 56, 616. 00
56. 00000 1, 011. 000 56, 616. 00
0207 412-15050 Cross Stitching CO#6 Retrofit Load Transfer Dowel s 250. 000 0. 000
EACH 0. 000 0. 00
41. 00000 0. 000 0. 00
0209 900- 00025 Added Item (Wrk Day)/ CO#7 (Lane Rental - 30. 000 -8.000
VD -22.000 -44,000. 00
2, 000. 00000 -30. 000 - 60, 000. 00
0210 601- 03030 *Concrete Cass D (Box Culvert) 561. 200 561. 200
CY 0. 000 0. 00
444. 00000 561. 200 249, 172. 80
0211 420-00133 Ceotextile (Separator) (CL 2) CO#8 Subgrade 8, 080. 000 5, 247. 000
Stabi lization
5% 2,833. 000 18, 131. 20
6. 40000 8, 080. 000 51, 712. 00
0215 602-00020 *Rei nforcing Steel (Epoxy Coated) 103, 718. 000 103, 718. 000
LB 0. 000 0. 00
1. 00000 103, 718. 000 103, 718. 00
0220 603-10240 *24 Inch Corrugated Steel Pipe 447. 000 443. 000
LF 4.000 260. 00
65. 00000 447. 000 29, 055. 00
0225 603-10360 *36 Inch Corrugated Steel Pipe 70. 000 58. 000
LF 12. 000 780. 00
65. 00000 70. 000 4,550. 00
0230 603-30024 *24 1nch Steel End Section 24.000 24.000
EACH 0. 000 0. 00
250. 00000 24.000 6, 000. 00
0235 603-30036 *36 Inch Steel End Section 2.000 1. 000
EACH 1. 000 550. 00
550. 00000 2.000 1, 100. 00
0239 607-11525 Fence (Plastic) CO#5 (MCR Line 2) 302. 000 302. 000
LF 0. 000 0. 00
3. 00000 302. 000 906. 00



CONTI D Cl7667 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17667-BI D ESTI MATE RUN 10/ 31/ 2011
PRQIECT: NHO405- 034 ESTI MATE NO 0006 13:23:40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0240 607-00005 *End Post 59. 000 55. 000
EACH 4. 000 480. 00
120. 00000 59. 000 7,080. 00
0245 607-00010 *Corner and Line Brace Post 74.000 74.000
EACH 0. 000 0. 00
140. 00000 74.000 10, 360. 00
0250 607-01000 *Fence Barbed Wre with Metal Posts 41, 069. 000 39, 851. 000
LF 428. 000 385. 20
0. 90000 40, 279. 000 36, 251. 10
0250 MATERI AL ALLOMNCE T-posts, wire, and stays 0. 000
LF 0. 000 0. 00
0. 68000 0. 000 0. 00
0255 612-00001  *Delineator (Type I) 92. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0260 612-00002  *Del i neator (Type I1) 15. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0265 612-00003  *Del i neator (Type I11) 28. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0270 614-00011 *Sign Panel (Qass I) 40. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0275 614-00012 *Sign Panel (Cass I1) 81. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0280 614-00013 *Sign Panel (Cass I11) 24. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0285 614-01512 *Steel Sign Support (2-1nch Round)(Post) 68. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00



CONTI D C17667 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 17667- Bl D ESTI MATE RUN 10/ 31/ 2011
PRQJECT: NH0405- 034 ESTI MATE NO 0006 13:23:40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0290 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 7.000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0295 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 105. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0300 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 8. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0305 625- 00000 *Construction Surveying 1. 000 0.670
LS 0. 000 0. 00
25, 600. 00000 0. 670 17, 152. 00
0310 625-00001 *Construction Surveying (Hourly) 10. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0315 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 500 250, 000. 00
500, 000. 00000 1. 000 500, 000. 00
0320 626- 01000 Public Information Services 1. 000 0. 400
LS 0. 200 2,922.00
14, 610. 00000 0. 600 8, 766. 00
0325 627-00005 *Epoxy Pavenent Mar ki ng 246. 000 0. 000
GAL 0. 000 0. 00
68. 00000 0. 000 0. 00
0330 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 150. 000 119. 000
GAL 0. 000 0. 00
26. 00000 119. 000 3,094. 00
0335 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 20. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0340 630-00000  *Fl aggi ng 8, 810. 000 1, 994. 000
HOUR 2,437.000 52, 395. 50
21.50000 4,431. 000 95, 266. 50



CONTI D C17667 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17667- Bl D ESTI MATE RUN 10/ 31/ 2011
PRQJECT: NH0405- 034 ESTI MATE NO 0006 13:23: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0345 630-00001 *Pilot Car Qperation 2, 740. 000 276. 000
HOUR 720. 000 26, 640. 00
37. 00000 996. 000 36, 852. 00
0350 630- 00007 *Traffic Control Inspection 34. 000 34.000
DAY 0. 000 0. 00
110. 00000 34. 000 3, 740. 00
0355 630- 00012 *Traffic Control Management 145. 000 84. 000
DAY 30. 000 16, 500. 00
550. 00000 114.000 62, 700. 00
0360 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 3. 000
EACH 0. 000 0. 00
500. 00000 3. 000 1, 500. 00
0365 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 2.500
EACH 0. 500 62. 50
125. 00000 3. 000 375.00
0370 630-80341 *Construction Traffic Sign (Panel Size A) 33. 000 16. 000
EACH 0. 500 30. 00
60. 00000 16. 500 990. 00
0375 630-80342 *Construction Traffic Sign (Panel Size B) 93. 000 46. 500
EACH 0. 000 0. 00
80. 00000 46. 500 3, 720. 00
0380 630-80343 *Construction Traffic Sign (Panel Size C 7.000 3. 500
EACH 0. 000 0. 00
105. 00000 3. 500 367.50
0385 630-80344 *Construction Traffic Sign (Special) 1, 021. 000 505. 500
SF 5. 000 70. 00
14. 00000 510. 500 7,147.00
0390 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
0395 630- 80360 *Drum Channel i zi ng Devi ce 709. 000 354. 500
EACH 0. 000 0. 00
25. 00000 354. 500 8, 862. 50



CONTI D C17667 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17667-BI D ESTI MATE RUN 10/ 31/ 2011
PRQIECT: NHO405- 034 ESTI MATE NO 0006 13: 23: 40
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0400 630-80367 *Portable Traffic Speed Monitor 2.000 1. 000
EACH 0. 000 0. 00
3, 250. 00000 1. 000 3, 250. 00
0405 630-80370 Concrete Barrier (Tenporary) 1, 776. 000 888. 000
LF 0. 000 0. 00
16. 05000 888. 000 14, 252. 40
0410 630-80380 *Traffic Cone 300. 000 150. 000
EACH 0. 000 0. 00
10. 00000 150. 000 1, 500. 00
0411 630-80391 Channel i zi ng Device (Fixed) CO#3 MCR Line 1 145. 000 72.000
EACH 0. 000 0. 00
40. 00000 72.000 2,880. 00
0415 630-80430 Runble Strip (Portable) 6. 000 3. 000
EACH 0. 000 0. 00
1, 600. 00000 3. 000 4, 800. 00
0420 700-70010 F/ A M nor Contract Revisions 42,816. 300 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70012 F/ A Asphal t Pavenent |ncentive 4,772.000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70013 F/ A Concrete Pavenent |ncentive 32, 457. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C17667 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 17667- Bl D ESTI MATE RUN 10/ 31/ 2011
PRQJECT: NH0405- 034 ESTI MATE NO 0006 13:23:40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADVWAY
0450 700- 70022 F/ A QIT Col orado Training Program 2, 100. 000 607. 200
FA 350. 400 350. 40
1. 00000 957. 600 957. 60
0455 700- 70023 F/ A On- The-Job Trai nee 1, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70025 F/' A Quality Incentive Paynent 141, 740. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700- 70035 F/ A H gh Speed Internet Connection 630. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 5,977,094.26$% 1,982,760.05% 3,787, 824.56
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0480 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 750. 00000 1. 000 8, 750. 00
0485 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
5, 875. 00000 1. 000 5, 875. 00
0490 620- 00020 Sanitary Facility 4. 000 4. 000
EACH 0. 000 0. 00
750. 00000 4. 000 3, 000. 00
CAT 0400 CURRENT AMI $ 17,625.00 $ 0.00% 17, 625. 00

PRQJIECT TOTAL CURRENT AMI $ 5,994,719.26$ 1,982,760.05$% 3,805, 449.

56



